ID	Task Name	Duration	Start	Finish	Resource Names
1	**Technology Focus Group LRP Planning**	**118 days**	**ue 10/28/08**	**Fri 4/10/09**	
2	**Phase 1 - Develop Mission, Vision, & Guiding Principles**	**0 days**	**Tue 10/28/08**	**Tue 10/28/08**	
3	Nativity LRP Kickoff	0 days	Tue 10/28/08	Tue 10/28/08	
4	**Phase 2 - Form Focus Groups and Develop Charters**	**21 days**	**Wed 11/12/08**	**Thu 12/11/08**	
5	*Meeting - November 12 - Assignments*	*0 days*	*Wed 11/12/08*	*Wed 11/12/08*	
6	*Meeting - November 19 - Status Update*	*0 days*	*Wed 11/19/08*	*Wed 11/19/08*	
7	*Meeting - December 10 - Purpose final and Wiki (Telephone)*	*0 days*	*Wed 12/10/08*	*Wed 12/10/08*	
8	Advisory Meeting Update - December 11	0 days	Thu 12/11/08	Thu 12/11/08	
9	**Phase 3 - Develop Focus Group Goals & Initiatives**	**55 days**	**Thu 12/11/08**	**Thu 2/26/09**	
10	Prepare Current State Analysis Draft	21 days	Thu 12/11/08	Thu 1/8/09	Greg
11	*Meeting - January 8 - Long term G&O Brainstorming*	*0 days*	*Thu 1/8/09*	*Thu 1/8/09*	
12	*Meeting - January 20 (Telephone)*	*0 days*	*Tue 1/20/09*	*Tue 1/20/09*	
13	*Meeting - February 3*	*0 days*	*Tue 2/3/09*	*Tue 2/3/09*	
14	*Meeting - February 24 PROPOSAL*	*0 days*	*Tue 2/24/09*	*Tue 2/24/09*	
15	Prepare detailed project plan draft	8 days	Fri 1/9/09	Tue 1/20/09	Fritz
16	Complete Current State Analysis	8 days	Fri 1/9/09	Tue 1/20/09	Greg
17	Complete Long Term Goals and Objectives	33 days	Fri 1/9/09	Tue 2/24/09	Kelly
18	Complete Future State Design	33 days	Fri 1/9/09	Tue 2/24/09	Kelly
19	Advisory Meeting Update - February 26	0 days	Thu 2/26/09	Thu 2/26/09	
20	**Phase 4 - Publish the Long Range Plan**	**24 days**	**Fri 2/27/09**	**Thu 4/2/09**	
21	*Meeting - March 17 PROPOSAL*	*0 days*	*Tue 3/17/09*	*Tue 3/17/09*	
22	*Meeting - March 24 PROPOSAL*	*0 days*	*Tue 3/24/09*	*Tue 3/24/09*	
23	Complete Activity Center FAQ	13 days	Fri 2/27/09	Tue 3/17/09	Dwight
24	Complete Gap Analysis	13 days	Fri 2/27/09	Tue 3/17/09	Sarah
25	Complete Roadmap	18 days	Fri 2/27/09	Tue 3/24/09	Ken
26	Complete Budget	18 days	Fri 2/27/09	Tue 3/24/09	Steve
27	Draft Document	18 days	Fri 2/27/09	Tue 3/24/09	
28	Complete Document	5 days	Wed 3/25/09	Tue 3/31/09	
29	Advisory Meeting Update - April 2	0 days	Thu 4/2/09	Thu 4/2/09	
30	**Final submission to Monsignor Purcell**	**0 days**	**Fri 4/10/09**	**Fri 4/10/09**